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3 September 1963

MEMORANLUM FOR: Ileputy Director for Science and Technolugy

| SUBJECT : Daily Activity Report -~ 3 September 1963

1. Misslon Status

a. IDEALIST - The U-2 detachmexnts at Edwards Air Force
25X1 Base, California are in a standby status,

b, BRASS KNOB - Four SAC U-2 missions were completed
over Cuba, 1 on 30 August, 1 on 31 August, 1 on 1 September and 1 on
2 September. The mission on 30 August was 90% complete but waa
recalled due to vital action near the end of mission. No actual con-
tact was made. Mission on 31 August had 100% target coverage with
no hostile reactions. Mission on 1 September estamated 90% target
coverage and no hostile reaction. Mission on Z September estimated
75% target coverage and no hostile reaction.

c. SATELIITES - A CORONA/J mission 1001 progresaing
normally and completed revolution No, 126. Reactivation is planned
again.for revolution No. 149.

ARGON mission 9058A was completed successfully. The
: capsule was recovered by "sir snatch' on 2 September at 1930 EDT.
| Mission take was forwarded to Molfett Air Force Base for arrival
at 0600 EDT on 3 September.

Z. OXCART Status

: a. Aircraft #124 - Flight #129; purpose - INS training;
duration 2:11 hours; subsonic. Pilots express different opinions
regarding pressure suit.
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b. Aircraft #126: Flight #18; purpose - INS and ARC-50;
duration - 1:57 hours; subsonic. INS performance good. ARC-50
‘performance improved.

3. OXCART Status 1300 hours 2 September:

a. Aircraft #121: Modified honeycomb parts received
1000 hours 31 August. Around the clock maximum effort over
weekend to install honeycomb, process engines through tests and
prepare for installation. Engines delivered to aircraft and ready for
instailation.

b. Aircraft #122: Engines with modified honeycomb received

|1353 hours 30 August. Arovnd the clock maximum effort over
weekend to install airframe plumbicy, process sngines through test,
and prepare for installation. Engines delivered to aircraft anc ready
for installation.

c. Aircraft #125: Engine replacement. Right engine - control
system scheduling malfunction. Left engine - excessive oil con-
sumption {over 50 hours total time}. All effort over weekend focused

_ on preparing engines for aircraft #121 and 122.

&. Adrcraft #127: Down since 29 August for instailation of
INS and camera windows. To be scheduled for flight this week.

e. Aircraft #128: Final assembly.

f. Alrcraft #129: Arrived 29 August for final assembly.
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